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- 23 November 1964

—_ MEMORANDUM FOR THE RECORD
25X A% - I
- susscT :  New I 25X1A6b

— 1. This meeting was held 23 November 196k, for the express purpose
of reviewing, resolviag nddrev:lsing the building space requirements to
fall withia the $400,000 Migetary figure established for this project.
Previous dravings and cost ‘estimates arrived at betweem OC-E and OL-RE/CD,
for this project totaled over $500,000.00

2. Present at the meeting were:

0C-ED

Chief, OC-E
D/Chief, OC-E
0C-E/ESB/AES
OC-E/AES

Messrs.
_ 25X1A9a

3. After careful review of the total space requirements of T,411 sq. 25X1A6a
£t., orginally sutmitted by Chief JENM end comparing this with the 11,T7h
sq. £t. shown on the latest OL-RE/GD dravings, everyone agreed that substantial
“““ building ares reductioms could be achieved with out drastically limiting
future operaticnal space demands.

— k. The following final major changes were agreed upon:

a. Operations room reduced im size by spproximately 558 sq. ft.,
from 2,373 to 1815 sq. ft.

b. Add on spproximately 656 sq. ft. to wing containing the various
offices to provide kitchen and dayroom space.

c. Relocate D/Chief-OPS office next to the operations room, or
vhat is nov indicated as storage area.

d. Add 656 sq. ft. to wing containing shop amd cable vault, this
added aree will now become storage and additiomsl shop space.

e. Enlarge men's roam from 50 to approximately 80 sq. ft.

£. Relocate 8.P.0. from main operatioms roam to wing containing
ﬂﬂﬂﬂﬂﬂﬂﬂ the offices, but adjacent to 1t.

Approved For Release 2001/07/28 : CIA-RDP78-02820A001000060051-8




Approved For Relea;e 2001/07/28 : CIA-RDP78-02820A001000060051-8

SUBJECT: New _(Con't) 25X1A6b

g. Reduce the size of the generator building from 2,400 to
1,200 8q. £t. This area will be of sufficiemt size to accamodate
2 - 100 KW auto/diesel generators, switchgear, indigemous toilet/
vach roam, eating and locker space.

4, Eliminate the installation of the radome for the satellite
antenna. Installatiom of this radome will be undertaken at such time
in the future vhen the project is ocut of the R/D stage and will, in all
probability, be erected separate from the building.

5. The spproximate srea of the buildings after the above reductioms
are made vill equal 7,786 sq. £t. versus 7,411 as sutmitted by I 25X1A

6. The sbove chamges will be presented to OL/RE/CD tomorrow, 2k
November 1964, for imcorporatiom im their scope of work, dravings and

cost estimates for presentatioa to the Ml in order to imitiate A & E 25X1C4a
and coatract award at the earliest possible date.

Approved For Release 2001/07/28 : CIA-RDP78-02820A001000060051-8




Approved For Release 2001/07/28 : CIA-RDP78-02820A001000060051-8

MISSING PAGE

ORIGINAL DOCUMENT MISSING -EAGES):

A7 7

Approved For Release 2001/07/28 : CIA-RDP78-02820A001000060051-8



